



Agenda Item 20.B

Groundwater Remediation Status

Board of Directors
October 21, 2015



North Basin Update


- October 9th meeting with the USEPA on their new regulatory oversight role:
 - Invitation letter
 - Statement of work
 - Administrative Order on Consent (AOC)
- PRP search ongoing
- Groundwater model status





North Basin Update

- EW-1 Pumping
 - Preparing a white paper analysis of pumping and disposal options
 - Sewer discharge
 - La Jolla or Placentia Basin Recharge
 - Industrial use
 - Potable water
 - Urgent “early action,” non-NCP
 - Meeting scheduled November 13th with SWRCB for Prop 1 grant funding





South Basin Update

- October 28th meeting with the DTSC, RWQCB, & SWRCB on their regulatory oversight roles:
 - PRP work plan review
 - Roles & responsibilities
 - Regulatory strategy
 - NCP work update
 - Pumping pilot study near Hotel Terrace Drive





South Basin Update

- Pilot study for Hotel Terrace Drive pumping system
 - Hargis developing design in accordance with NCP
 - Application submitted to land owner for Site Access
- NCP Activities:
 - Site Conceptual Model
 - Data gap identification
- RAP reviews:
 - Textron
 - Gallade

